AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Ofs3

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
18 2007MAY15 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARMY TACOM LCMC DCVA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
ELI ZABETH KI NSLOW ( 586) 753- 2050 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG. TACOM ARMWY. M L WARREN, M  48397-5000
WEAPON SYSTEM WPN SYS: Kz
EMAI L:  ELI ZABETH. KI NSLOA@GJS. ARWY. M L SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 00- D- MD51/ 0027
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2006APRO7

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G (| F APPLI CABLE)

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF THE PARTI ES

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
VI VI AN. L. NORDAUNE@JS. ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY15
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0027 MOD/AMD 18

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
1. This Mdification 18 to Delivery order 0027 under Contract DAAE-07-00-D M)51 is a supplenental agreenent.

2. This action is a priced change order in accordance with FAR Clause 52.243.1 entitled, "Changes-Fixed Price".
3. The contractor has submitted proposal CCP 485, dated 22 March 2006 for Post ECO Non- Recurring Engineering (NRE) hours and production
cut-in of the FBCB2 Swivel Munt into Brigade 6 Stryker Vehicles Variants: [1CV, RV, FSV, CV and MEV. A total of 462 vehicles, current

of total above variants under Delivery Order 0027, will receive the FBCB2 Sw vel Munt.
4. The parties have negotiated the definitive ternms and conditions for this action as foll ows:

a. The contractor shall integrate the FBCB2 swi vel nount bracket (GFM into the Stryker Vehicles during production.

b. The Contractor shall integrate the following GFtMinto the Stryker Vehicles during production. The following is a list of the
appl i cabl e GFM associ at ed vehicl e configurations:

GFM | TEM PART NUMBER VEHI CLE APPLI CABI LI TY

Swi vel Mount Bracket 104A0157 ICV, RV, FSV, CV, MV

Bracket, Keyboard Stowage 104A0354 RV, FSV

c. The contractor shall integrate the following CFE into the Stryker Vehicles during production. The following is a list of the

appl i cabl e CFE associ ated with vehicle configurations.

CFE | TEM PART NUMBER VEH CLE APPLI CABI LI TY

Bracket, Rifle dip 10664722- 011PEW ICV, RV, FSV, MEV

d. The contractor will no longer supply the following CFE into the Stryker Vehicles during production. The contract will be

adj usted downward to reflect the deletion of these parts.

CFE | TEM DELETED PART NUMBER VEHI CLE APPLI CABI LI TY

Mounti ng Bracket 10655162- 011 I1CV, RV, FSV, CV, MEV

Bracket, Rifle dip 10655560- 011PEW ICV, RV, FSV, MEV

e. The following itens that were previously CFE are now supplied as part of GFE. Contractor will install all items during

producti on.

Gound Strap 105558844-5 ICV, RV, FSV, Cv,

Gipper dip 10519637 1CV, RV, FSV, Cv,

5. As aresult of these actions, Section Bis revised as foll ows:
a. CLIN 9006AF, a FirmFixed Price Cin, is established to fund the Non Recurring Engineering (NRE) costs associated with the
devel opnent of log products for the FBCB2 Swivel Munt and the vehicle unit price adjustment for previously delivered vehicles on the

foll owi ng CLINS:

CLIN VAR ANT ary UNI T PRI CE_CHANGE TOTAL CHANGE
0001AB NeY; 3 Deduct ($11.00) Deduct ($  33.00)
0001AC I cv 21 Deduct ($11.00) Deduct ($ 231.00)
0300AB RV 21 Deduct ($53. 00) Deduct ($1, 113. 00)
0600AD cv 8 Add 2.00 Add 16. 00
0700AB MEV 8 Add 2.00 Add 16. 00

Non Recurring Engineering (NRE) Add 177, 450. 00
Total CLIN 9006AF Add $176, 105. 00

b. CLI NS 0001AA, 0004AA, 0005AA and 0006AA are revised to reflect a unit

Carrier Vehicles (1CV).

price decrease of <$11.00> for each of the 210 Infantry

c. CLINS 0300AA, 0302AA and 0304AA are revised to reflect a unit
Vehicles (RV).

price decrease of <$53.00> for each of the 83 Reconnai ssance
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

d. CLIN O400AC is revised to reflect a unit price decrease of <$53.00> for each of the 19 Fire Support Vehicles (FSV).

e. CLINS 0600AA, 0600AB and 0600AC are revised to reflect a unit price increase of $2.00 for each of the 70 Commander's Vehicles

f. CLIN O700AA is revised to reflect a unit price increase of $2.00 for each of the 19 Medi cal

Evacuati on Vehicles (MEV).

6. The unit price changes will apply to future purchases of the ICV, RV, FSV, CV and MEV Variants under this Delivery O der 0027.

7. As aresult of this Mdification 18, Delivery Order 0027 is increased by $168,567.00 Except as specifically stated above, all other

terms and conditions of Delivery Order 0027 remain unchanged and full force and effect.

*** END OF NARRATIVE A 0018 ***
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 NSN:  2355- 01- 481- 8575
FSCM 19207
PART NR: 12479551
SECURI TY CLASS: Uncl assified
0001AA PRODUCTI ON QUANTI TY 130 EA $ 1,250,441.000 ($ 162, 557, 330. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NOUN: FY06 | CvV

PRON:  X16GX170X1 PRON AMD: 12

AMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER
CLIN REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 04
CLI N REVI SED BY MODI FI CATI ON 12*
CLIN REVI SED BY MODI FI CATI ON 18**

The Section H, Table 6, Colum G
Vehicle (ICV) unit price is decreased from $1, 424, 645
to $1, 250,441 and includes the recurring hardware and
| abor costs associated with the foll ow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per

vehicle.

b. DVE Final Relocation at an increase of $472 per

vehicle.

c. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle:

1. Renoval and cap-off of the APU.
Del etion of the windshield (each vehicle
shal | have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting

bracket .

4. Deletion of the wheel

first axle.

5. Deletion of the driver's ingress handle.
reduced driver wire cutter.
reduced squad | eader's wire

6. Installation of
7. Installation of

cutter.
8. Reduce squeal

14. Lighter weight

17. Lighter weight

18. Conposite Engi ne Bul khead Panel .

steps on all but the

band on brake drums.
9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.
11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

hydraulic filter.
15. Delete interior driver's step.

16. Change material on water can bracket.

ACRN:  AA

Infantry Carrier
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

d.

Add-on- Arnor Prep Kit at an increase of $1,869
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Del etion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $839 per vehicle.

Addition of two (2) Full Function Crew Stations
at an increase of $558 per vehicle.

Squad Leader's Grab Handl es and Straps at an
increase of $763 per vehicle.

I ncorporation of Governnment Furnished Materi al
at a decrease of $479 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

Del etion of the RWs Block I,
RWS FIR, and RWS Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

*|. Addition/integration of Air Conditioning
cost to the Governnent.

at no additional

**j . Installation of the FBCB2 Swi vel Munt at
a decrease of $11 per vehicle.

(End of narrative B001)

Packagi ng _and Mark

ing

I nspection and Acc

ept ance

I NSPECTION: Origin

Deliveries or Perf

ACCEPTANCE: Origin

or nance

DOC
REL CD M LSTRI P

SUPPL

ADDR SIGCD MARK FOR TP CD

001 Wp09536087H170 YO0000 M 2
PRQJ _CD BRK BLK PT
009
DEL_REL CD QUANTI TY DEL DATE
003 12 30- JUN- 2007
004 16 31-JUL- 2007
005 6 31- AUG 2007
006 12 30- SEP- 2007
007 13 31- OCT- 2007
008 12 30- NOv- 2007
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
009 12 31- DEC- 2007
010 17 31- JAN- 2008
011 9 29- FEB- 2008
012 8 31- VAR- 2008
013 9 30- APR- 2008
014 4 31- MAY- 2008
FOB PO NT: Origin
SH P TO
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027
0004 NSN: 2355- 01- 481- 8575
FSCM 19207
PART NR 12479551
SECURI TY CLASS: Uncl assified
0004AA PRODUCT!I ON_ QUANTI TY 49 EA [$_1,279, 556.000 ($ 62, 698, 244. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: | CV TOP- OFF
PRON:  X16GX318X1 PRON AMD: 10
AMS CD: 31107180005

CLIN REVI SED BY MODI FI CATI ON 10
CLIN REVI SED BY MODI FI CATI ON 12*
CLI N REVI SED BY MODI FI CATI ON 18**

The Section H, Table 6, Colum H,

Vehicle (1CV) unit price is decreased from $1, 453, 719
to $1,279,556 and includes the recurring hardware and
| abor costs associated with the foll owi ng changes:

a. DVE Bracket Assenbly at a decrease of $52 per

vehicl e.

b. DVE Final Relocation at an increase of $482 per

vehicl e.

c. Weight Reduction Initiatives at a decrease of

$16, 461 per vehicle:

ACRN:  AA

Infantry Carrier




Refer ence No. of Document Being Continued Page 7 of 33
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

*|

**m

1. Renopval and cap-off of the APU.

2. Deletion of the wi ndshield (each vehicle
shall have a w ndshield kit overpacked).

3. Deletion of the sand/dust covers - nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |eader's wire
cutter.

8. Reduce squeal band on brake drums.
9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.
11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

14. Lighter weight hydraulic filter.
15. Delete interior driver's step.

16. Change material on water can bracket.
17. Lighter weight bunper.

18. Conposite Engi ne Bul khead Panel .

Add-on- Arnor Prep Kit at an increase of $1,907
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Del eti on of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $856 per vehicle.

Addition of two (2) Full Function Crew Stations
at an increase of $569 per vehicle.

Squad Leader's Grab Handl es and Straps at an
increase of $779 per vehicle.

I ncor poration of Governnment Furnished Material
at a decrease of $489 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

Del etion of the RWs Bl ock I,
RWs FIR, and RAS Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ql
Filter at a decrease of $306 per vehicle.

Addition/integration of Air Conditioning

1. The Contractor shall provide A/ C hardware
at no additional cost to the Governnent.

2. Installation cost provided under CLIN 9006AD.

Installation of the FBCB2 Swivel Munt at
a decrease of $11 per vehicle.
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(End of narrative B001)
Packagi ng and Mar ki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09536254H318 Y00000 M 2
PRQJ CD BRK BLK PT
EA1
DEL REL CD QUANTI TY DEL DATE
001 3 31- AUG 2007
002 3 30- SEP- 2007
003 4 31- OCT- 2007
004 4 30- NOv- 2007
005 4 31- DEC- 2007
006 4 31- JAN- 2008
007 4 28- FEB- 2008
008 5 31- MAR- 2008
009 5 30- MAY- 2008
010 5 30- JUN- 2008
011 5 31-JUL- 2008
012 3 30- APR- 2008
FOB PO NT: Origin
SH P TG
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0005 NSN: 2355-01-481- 8575
FSCM 19207
PART NR: 12479551
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- D ND51/ 0027 MOD/AMD 18
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECURI TY CLASS: Uncl assified
0005AA PRODUCTI ON_ QUANTI TY 15 EA |$_1,279,556.000 [$ 19, 193, 340. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price

NOUN:

PRON:  X15GX629X1
AVB CD: 31107175005

CLIN REVI SED BY MODI FI CATI ON 10
CLI N REVI SED BY MODI FI CATI ON 12*
CLIN REVI SED BY MODI FI CATI ON 18**

The Section H, Table 6, Colum H,
Vehicle (ICV) unit price is decreased from $1, 453, 719
to $1,279,556 and includes the recurring hardware and
| abor costs associated with the foll ow ng changes:

a. DVE Bracket Assenbly at a decrease of $52 per
vehicle.

b. DVE Final
vehicle.

c. éight

8.
9.

10.
11.
12.
13.
14.
15.
16.
17.
18.

d. Add-on-Arnor Prep Kit at
per vehicle.

e. Common Heat er

f. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $856 per vehicle.

g. Addition of two (2) Full

PRON AMD: 08

Rel ocation at an increase of $482 per

Reduction Initiatives at a decrease of
$16, 461 per vehicle:

and cap-of f of the APU.

Del etion of the wi ndshield (each vehicle
have a windsheild kit overpacked).

Del etion of the sand/dust covers - nounting
Del etion of the wheel steps on all but the
Del etion of the driver's ingress handle.

reduced driver wire cutter.
reduced squad | eader's wire

Installation of
Install ation of

band on brake drums.
Li ghter weight driver's seat frane.
Conposi te engi ne bul khead panel s.
Conposite transfer case cover.

Li ghter wei ght steering wheel.
Conposite tire chain box.

Li ghter wei ght

Reduce squeal

hydraulic filter.
Del ete interior driver's step.

Change materi al
Li ghter wei ght
Conposi te Engi ne Bul khead Panel .

on water can bracket.

an increase of $1, 907

a decrease of $9 per vehicle.

Function Crew Stations

ACRN: AC

Infantry Carrier
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

at an increase of $569 per vehicle.

h. Squad Leader's Grab Handl es and Straps at an
increase of $779 per vehicle.

i. Incorporation of Governnment Furnished Materi al
at a decrease of $489 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

j. Deletion of the RAS Block I,
RWS FIR, and RWS Installation into the
Stryker Vehicle at a decrease of $159, 716.

k. I'ncorporation of the Caterpillar Paper G|
Filter at a decrease of $306 per vehicle.

*|. Addition/integration of Air Conditioning

1. The Contractor shall provide A/ C hardware
at no additional cost to the Governnent.

2. Installation cost provided under CLIN 9006AD.

**m Installation of the FBCB2 Swi vel Munt at
a decrease of $11 per vehicle.

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09536254H629 YO0000 M 1
PRQJ_CD BRK BLK PT
EAL
DEL REL CD QUANTI TY DEL DATE
001 4 31- AUG 2008
002 5 30- SEP-2008
003 5 31- OCT- 2008
004 1 31-JUL- 2008

FOB PO NT: Origin

SH P TO

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE AMOUNT

0006AA

| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0027

PRODUCTI ON_QUANTI TY

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: ICv ADD L TOP-UP

PRON:  X16GX340X1 PRON AMD: 06 ACRN:  AA

AVMS CD: 31107180005

CLI N ADDED BY MCDI FI CATI ON 11
CLIN REVI SED BY MODI FI CATI ON 12*
CLI N REVI SED BY MODI FI CATI ON 18**

The Section H, Table 6, Colum H, Inf

Vehicle (1CV) unit price is decreased from $1, 453, 719
to $1,279,556 and includes the recurring hardware and
| abor costs associated with the foll owi ng changes:

a. DVE Bracket Assenbly at a decrease of $52 per

vehicl e.

b. DVE Final Relocation at an increase of $482 per

vehicl e.

c. Weight Reduction Initiatives at a
$16, 461 per vehicle:

1. Renobval and cap-off of the APU.

2. Deletion of the wi ndshield (each vehicle
shall have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting

bracket .

4. Deletion of the wheel steps on all but the

first axle.

5. Deletion of the driver's ingress handle.
6. Installation of reduced driver wire cutter.

7. Installation of reduced squad
cutter.

8. Reduce squeal band on brake drums.

9. Lighter weight driver's seat f

10. Conposite engi ne bul khead panel s.

11. Conposite transfer case cover.
12. Lighter weight steering wheel.
13. Conposite tire chain box.

14. Lighter weight hydraulic filter.

15. Delete interior driver's step.

16. Change material on water can bracket.

17. Lighter weight bunper.

18. Conposite Engi ne Bul khead Panel .

d. Add-on-Arnor Prep Kit at an increase of $1,907

per vehicle.

e. Common Heater at a decrease of $9

16 EA |$_1,279,556.000 |$ 20,472, 896. 00

antry Carrier

decrease of

| eader's wire

rane.

per vehicle.
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

f. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $856 per vehicle.

g. Addition of two (2) Full Function Crew Stations
at an increase of $569 per vehicle.

h. Squad Leader's Grab Handl es and Straps at an
increase of $779 per vehicle.

i. Incorporation of Governnent Furnished Materi al
at a decrease of $489 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

j. Deletion of the RAs Bl ock I,
RWs FIR, and RAS Installation into the
Stryker Vehicle at a decrease of $159, 716.

k. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $306 per vehicle.

*]. Addition/integration of Air Conditioning

1. The Contractor shall provide A/ C hardware
at no additional cost to the Governnent.

2. Installation cost provided under CLIN 9006AD.

**m Installation of the FBCB2 Swivel Munt at
a decrease of $11 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wp09536270H340 YO00000 M 2
PRQJ_CD BRK BLK PT
009
DEL REL CD QUANTI TY DEL_DATE
001 1 30- APR- 2008
002 1 31- MAY- 2008
003 2 30- JUN- 2008
004 1 31-JUL-2008

005 2 31- AUG 2008
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
006 5 30- SEP- 2008
007 4 31- OCT- 2008
FOB POINT: Origin
SH P TO
(Y00000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI CR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY_ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027
0300AA PRODUCTI ON_QUANTI TY 54 EA [$_1,266,446.000 68, 388, 084. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NCOUN: FY06 RV BUY
PRON: X16GX174X1 PRON AMD: 12 ACRN: AA
AMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 12
CLI N REVI SED BY MODI FI CATI ON 13
CLIN REVI SED BY MODI FI CATI ON 24
CLI N REVI SED BY MODI FI CATI ON 18*

The Section H, Table 6, Columm G RV unit price is
decreased from $1, 366, 161 to $1, 266, 446 and i ncl udes
the recurring hardware and | abor costs associ at ed
with the foll ow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the RW6 and addition of the Cupol a
at a decrease of $92,459 per vehicle.

d. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle.

1. Renpval and cap-off of the APU.
Del eti on of the wi ndshield (each vehicle shall
have a windsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

Installation of reduced driver wire cutter.

7. Installation of reduced squad |leader's wire
cutter.

@
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Reference No. of Document Being Continued
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

8. Reduce squeal band on brake druns.

9. Lighter weight driver's seat frame.
10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change naterial on water can bracket.
16. Lighter weight bunper.

17. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,847
per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Squad Leader's Grab Handle and Strap at an
i ncrease of $529.

h. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $427 per vehicle.

i. Incorporation of Governnent Furnished Materi al
at a decrease of $472 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

j. Incorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

I. RV Standardization at an increase of $7,669
per vehicle.

*m Installation of the FBCB2 Swi vel Munt at
a decrease of $53 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wp09536087H174 YO00000 M 2
PRQJ_CD BRK BLK PT
008
DEL REL CD QUANTI TY DEL DATE

003 10 30- JUN- 2007
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
004 9 31- JUL- 2007
005 2 31- AUG 2007
006 2 30- SEP- 2007
007 8 31- OCT- 2007
008 9 30- NOV- 2007
009 3 31- DEC- 2007
010 3 31- JAN- 2008
011 5 29- FEB- 2008
012 3 31- MAR- 2008
FOB POINT: Origin
SH P TO
(Y00000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI CR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY_ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027
0302AA PRODUCTI ON_QUANTI TY 6 EA |[$_1,266,446.000 |$ 7,598, 676. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NOUN: RV VEH BUY
PRON:  X15GX630X1 PRON AMD: 11
AVS CD: 31107175005

CLI N REVI SED BY MODI FI CATI ON 11
CLIN REVI SED BY MODI FI CATI ON 12
CLIN REVI SED BY MODI FI CATI ON 13*
CLI N REVI SED BY MODI FI CATI ON 18**

The Section H, Table 6, Colum G RV unit price is
decreased from $1, 366, 161 to $1, 266, 446 and i ncl udes
the recurring hardware and | abor costs associ ated

with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final
vehicle.

c. Deletion of the RW6 and addition of the Cupol a
at a decrease of $92,459 per vehicle.

d. Weight Reduction Initiatives at a decrease of

Rel ocation at an increase of $472 per

ACRN: AC




CONTINUATION SHEET

Reference No. of Document Being Continued
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

e.

*.

$16, 461 per vehicle.

1. Renpval and cap-off of the APU.
2. Deletion of the wi ndshield (each vehicle shall
have a wi ndsheild kit overpacked).
3. Deletion of the sand/ dust covers nounting
bracket .
4. Deletion of the wheel steps on all but the
first axle.
5. Deletion of the driver's ingress handle.
6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |leader's wire
cutter.
8. Reduce squeal band on brake druns.
9. Lighter weight driver's seat frame.
10. Conposite transfer case cover.
11. Lighter weight steering wheel.
12. Conposite tire chain box.
13. Lighter weight hydraulic filter.
14. Delete interior driver's step.
15. Change naterial on water can bracket.
16. Lighter wei ght bunper.
17. Conposite Engi ne Bul khead Panel .

Add-on- Arnor Prep Kit at an increase of $1,847
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Squad Leader's Grab Handl e and Strap at an
i ncrease of $529.

Del etion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $427 per vehicle.

I ncorporation of Government Furnished Materi al
at a decrease of $472 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

Addition/integration of Air Conditioning

1. The Contractor shall provide A/ C hardware
at no additional cost to the Governnent.

2. Installation cost provided under CLIN 9006AD.

RV Standardi zation at an increase of $7,669
per vehicle.

**m Installation of the FBCB2Swi vel Mount at

a decrease of $53 per vehicle.

(End of narrative B001)




Reference No. of Document Being Continued

Page 17 of 33

CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0027 M OD/AMD 18
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
Packagi ng and Marki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09536254H630 YO00000 M 2
PRQJ CD BRK BLK PT
EAL
DEL REL CD QUANTI TY DEL DATE
001 3 30- APR- 2008
002 3 31-JUL- 2008
FOB PO NT: Origin
SH P TO
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUVBER
DAAEQ7- 00- D- MD51/ 0027
0304AA PRODUCTI ON  QUANTI TY 23 EA $ 1, 266, 446. 000 29,128, 258. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NOUN: RV ADD L TOP- UP
PRON:  X16GX339X1 PRON AMD: 07 ACRN: AA
AMS CD: 31107180005

CLI N REVI SED BY MODI FI CATI ON 11
CLIN REVI SED BY MODI FI CATI ON 12
CLIN REVI SED BY MODI FI CATI ON 13*
CLI N REVI SED BY MODI FI CATI ON 18**

The Section H, Table 6, Colum G RV unit price is
decreased from $1, 366, 161 to $1, 266, 446 and i ncl udes
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the RW6 and addition of the Cupol a
at a decrease of $92,459 per vehicle.

d. Weight Reduction Initiatives at a decrease of




CONTINUATION SHEET

Reference No. of Document Being Continued
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Page 18 of 33

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

e.

*.

$16, 461 per vehicle.

1. Renpval and cap-off of the APU.
2. Deletion of the wi ndshield (each vehicle shall
have a wi ndsheild kit overpacked).
3. Deletion of the sand/ dust covers nounting
bracket .
4. Deletion of the wheel steps on all but the
first axle.
5. Deletion of the driver's ingress handle.
6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |leader's wire
cutter.
8. Reduce squeal band on brake druns.
9. Lighter weight driver's seat frame.
10. Conposite transfer case cover.
11. Lighter weight steering wheel.
12. Conposite tire chain box.
13. Lighter weight hydraulic filter.
14. Delete interior driver's step.
15. Change naterial on water can bracket.
16. Lighter wei ght bunper.
17. Conposite Engi ne Bul khead Panel .

Add-on- Arnor Prep Kit at an increase of $1,847
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Squad Leader's Grab Handl e and Strap at an
i ncrease of $529.

Del etion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $427 per vehicle.

I ncorporation of Government Furnished Materi al
at a decrease of $472 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

Addition/integration of Air Conditioning

1. The Contractor shall provide A/ C hardware
at no additional cost to the Governnent.

2. Installation cost provided under CLIN 9006AD.

RV Standardi zation at an increase of $7,669
per vehicle.

**m Installation of the FBCB2 Swi vel Munt at

a decrease of $53 per vehicle.

(End of narrative B001)
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
Packagi ng and Marki ng
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09536270H339 YO00000 M 2
PRQJ CD BRK BLK PT
008
DEL REL CD QUANTI TY DEL DATE
001 7 31-JUL- 2008
002 12 31- AUG 2008
003 2 30- SEP- 2008
004 2 31- OCT- 2008
FOB PO NT: Origin
SH P TG
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0400AC PRODUCT!I ON_ QUANTI TY 19 EA [$_1,270,416.000 ($ 24,137,904. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FY06 FSV/ FUND SWAP
PRON:  X16GX371X1 PRON AMD: 05 ACRN: AA
AMS CD: 31107180005

CLIN REVI SED BY MODI FI CATI ON 19
CLI N REVI SED BY MODI FI CATI ON 18*

The Section H, Table 6 Colunmm G FSV unit price is
decreased from $1, 362, 738 to $1, 270,416 and i ncl udes
the recurring hardware and | abor costs associ at ed
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the RA8 and additionl of the Cupola
at a decrease of $91, 507 per vehicle.
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Reference No. of Document Being Continued
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

d.

*n.

St andal one Conmputer Unit (SCU) at an increase of
$1, 932 per vehicle.

Fire Support Sensor System (FS3) at an increase
of $12,131 per vehicle.

Wei ght Reduction Initiatives at a decrease of
$16, 461 per vehicle.

Renoval and cap-off of the APU
Del etion of the windshield (each vehicle
shal | have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.

7. Installation of reduced squad |l eader's wire
cutter.

8. Reduce squeal band on brake drums.

9. Lighter weight driver's seat frane.

10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.

16. Lighter weight bunper.

17. Conposite Engi ne Bul khead Panel .

Add-on- Arnor Prep Kit at an increase of $1,967
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Del eti on of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $205 per vehicle.

Squad Leader's Grab Handl es and Straps at an
increase of $230 per vehicle.

I ncor poration of Governnment Furnished Material
at a decrease of $468 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

Addition/integration of Air Conditioning
at no additional cost to the Government.

Installation of the FBCB2 Swivel Munt at a
decrease of $53 per vehicle.

(End of narrative B001)

Packagi ng _and Mar ki ng
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DoC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WD09537022H371 YO0000 M 2
PRQJ CD BRK BLK PT
004
DEL REL CD QUANTI TY DEL DATE
001 1 30- JUN- 2007
002 3 31-JUL- 2007
003 9 31- AUG 2007
004 6 30- SEP- 2007
FOB PO NT: Origin
SH P TO
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0600AA PRODUCTI ON QUANTI TY 47 EA |[$_1,181,675.000 ($ 55, 538, 725. 00

CLI N CONTRACT TYPE:

Fi rm Fi xed-Price
NOUN: FY06 CV BUY-QTY 55

PRON:  X16GX178X1
AVS CD: 31107180005

PRON AMD: 12

CLIN REVI SED BY MODI FI CATI ON 14.
CLI N REVI SED BY MODI FI CATI ON 24
CLI N REVI SED BY MODI FI CATI ON 18*

The Section H, Table 6, Colum G CV unit price is
decreased from $1, 497, 753 to $1, 181, 675 and i ncl udes
the recurring hardware and | abor costs associ ated

with the follow ng changes:

a. DVE Bracket Assy at a decrease of $51 per vehicle.

b. DVE Final Relocation at an increase of $395 per

vehicl e.

c. CV 6th Passenger Seat at

per vehicle.

a increase of $1,123

ACRN:  AA
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

d.

e.

NTDR Antenna at a decrease of $59 per vehicle.

C4l SR Change at a decrease of $44,929 per
vehicle.

Wei ght Reduction Initiatives at a decrease of
$16, 461 per vehicle.

Renoval and cap-off of the APU
Del etion of the w ndshield (each vehicle
shall have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.

7. Installation of reduced squad |l eader's wire
cutter.

8. Reduce squeal band on brake drumns.

9. Lighter weight driver's seat frane.

10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.

16. Lighter weight bunper.

Add-on- Arnor Prep Kit at an increase of $1,967
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Renoval of Tactical Operations Center (TOC)
Intercomat a decrease of $95,538 per vehicle.

Del eti on of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $477 per vehicle.

Squad Leader's Grab Handle and Strap at an
increase of $137 per vehicle.

I ncor poration of Governnment Furnished Material
at a increase of $172 per vehicle.

1. HF Coupl er Relocation.
FH MUX.
3. PLGR Cable Protector.

N

Del etion of the RWs Block I,
RWS FIR, and RWs Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

Retrofit workstations to acconpdate 5th-95th
percentile soldier at a decrease of $1207.00
per vehicle.

MCS | aptop integration at a decrease of
$1127. 00 per vehicle.
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
*q. Installation of the FBCB2 Swivel Munt at
a increase of $2 oer vehicle.
(End of narrative B001)
Packagi ng and Mar ki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DCOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09536087H178 YO00000 M 2
PRQJ CD BRK BLK PT
001
DEL REL CD QUANTI TY DEL_DATE
002 8 31- OCT- 2007
003 8 30- NOv- 2007
004 6 31- DEC- 2007
005 5 31- JAN- 2008
006 4 29- FEB- 2008
007 2 31-JUL- 2008
008 7 31- AUG 2008
009 7 30- SEP- 2008
FOB PO NT: Origin
SH P TO
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0600AB PRODUCTI ON QUANTI TY 22 EA |$_1,652,767.000 [$ 36, 360, 874. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FYO7 CV BUY - QrY: 22
PRON:  X17GX274X1 PRON AMD: 02 ACRN: AE
AVMS CD: 31107180005




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 18

Page 24 of 33

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

CLI N ADDED BY MCDI FI CATI ON 22.
CLI N REVI SED BY MODI FI CATI ON 18*

The Section H, Table 6, Colum K, CV unit price is
decreased from$ 2,017,381 to $ 1,652,767 and incl udeg
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $68 per vehicle.

b. DVE Final Relocation at an increase of $532 per
vehicle.

c. CV 6th Passenger Seat at a increase of $1,513
per vehicle.

d. NTDR Antenna at a decrease of $79 per vehicle.

e. C41 SR Change at a decrease of $60,517 per
vehicle.

f. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle.

Renoval and cap-off of the APU
Del etion of the windshield (each vehicle
shal | have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.

7. Installation of reduced squad |l eader's wire
cutter.

8. Reduce squeal band on brake drums.

9. Lighter weight driver's seat frane.

10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.

16. Lighter weight bunper.

g. Add-on-Arnor Prep Kit at an increase of $2, 650
per vehicle.

h. Common Heater at a decrease of $12 per vehicle.

i. Renpval of Tactical Operations Center (TOQ)
Intercomat a decrease of $128,684 per vehicle.

j. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $643 per vehicle.

k. Squad Leader's Grab Handle and Strap at an
i ncrease of $185 per vehicle.

I. Incorporation of Government Furnished Materi al
at a increase of $232 per vehicle.
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE AMOUNT

1. HF Coupl er Rel ocati on.

2. FH MJX

3. PLGR Cable Protector.

m Deletion of the

RW5 FIR, and RAS Installation into the
Stryker Vehicle at a decrease of $159, 716.

n. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $404 per vehicle.

0. Retrofit workstations to acconpdate 5th-95th
percentile soldier at a decrease of $1626

per vehicle.

p. MCS | aptop integration at a decrease of

$1518 per vehicl

*g. Installation of the FBCB2 Swi vel

RWS Bl ock I,

e.

an increase of $2 per vehicle.

(End of narrative B001)

Packagi ng _and Mark

ing

I nspection and Acc

ept ance

I NSPECTION: Origin

Deliveries or Perf

ACCEPTANCE: Origin

or nance

DOC
REL CD M LSTRI P

SUPPL

ADDR SIGCD MARK FOR TP CD

Mount at

001 W09537080H274 Y00000 2
PRQJ _CD BRK BLK PT
001
DEL REL CD QUANTI TY DEL DATE
001 3 31-JUL- 2008
002 1 31- OCT- 2008
003 7 30- NOv- 2008
004 4 31- DEC- 2008
005 7 31- JAN- 2009

FOB PO NT: Origin

SH P TO

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S

REQUI SI

TI ON.
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
0600AC FY07 CV BUY - QTY:1 1 EA |$_1,652,767.000 ($ 1, 652, 767. 00

CLI N CONTRACT TYPE:

Fi rm Fi xed-Price
NOUN: PROCURE CV ASSET FOR MBCOTM
PRON:  WL7GXR33X1
AMS CD: 654818C1512
CUSTOVER ORDER NO. M PR7FDAT88145

CLI N ADDED BY MCDI FI CATI ON 22.
CLI N REVI SED BY MODI FI CATI ON 18*

The Section H, Table 6, Colum K, CV unit price is
decreased from $2,017,381 to $1, 652, 767 and i ncl udes
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assy at a decrease of $68 per vehicle.

b. DVE Fi nal
vehicle.

c. CV 6th Passenger Seat at
per vehicle.

d. NTDR Antenna at a decrease of $79 per vehicle.

e. C41 SR Change at a decrease of $60,517 per
vehicle.

f. Weight

8.

9.
10.
11.
12.
13.
14.
15.
16.

g. Add-on- Ar nor
per vehicle.

PRON AMD: 03 ACRN:  AF

Rel ocation at an increase of $532 per

a increase of $1,513

Reduction Initiatives at a decrease of
$16, 461 per vehicle.

and cap-of f of the APU.

Del etion of the windshield (each vehicle
have a windsheild kit overpacked).
Del etion of the sand/dust covers nounting

Del etion of the wheel
Del etion of the driver's ingress handle.

reduced driver wire cutter.
reduced squad | eader's wire

Installation of
Instal l ati on of

band on brake druns.
Li ghter weight driver's seat frane.
Conposite transfer case cover.

Li ghter wei ght steering wheel.
Conposite tire chain box.

Li ghter wei ght

Reduce squeal

hydraulic filter.
Del ete interior driver's step.

Change materi al
Li ghter wei ght

on water can bracket.

Prep Kit at an increase of $2,650

steps on all but the
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h. Common Heater at a decrease of $12 per vehicle.

Rernoval of Tactical Operations Center (TOC)
Intercomat a decrease of $128,684 per vehicle.

Del etion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $643 per vehicle.

k. Squad Leader's Grab Handle and Strap at an

i ncrease of $185 per vehicle.

I ncor poration of Governnment Furnished Material
at a increase of $232 per vehicle.

1. HF Coupl er Rel ocati on.
2. FH MJUX.
3. PLGR Cable Protector.

m Deletion of the R\8 Block I,

RW5 FIR, and RAS Installation into the
Stryker Vehicle at a decrease of $159, 716.

n. Incorporation of the Caterpillar Paper Ql

Filter at a decrease of $404 per vehicle.

0. Retrofit workstations to acconpodate 5th-95th

percentile soldier at a decrease of $1626
per vehicle.

p. MCS | aptop integration at a decrease of

$1518 per vehicle.

*g. Installation of the FBCB2 Swi vel Munt at

an increase of $2 per vehicle.

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09537089H500 YO0000 M
DEL REL CD QUANTI TY DEL DATE
001 1 31- JAN- 2009

FOB POINT: Origin

3
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ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE
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0700AA

SH P TG

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S

CONTRACT/ DELI VERY ORDER NUMBER

PRODUCTI ON_ QUANTI TY

DAAEQ7- 00- D- MD51/ 0027

CLI N CONTRACT TYPE:

Firm Fi xed- Price
NCUN: FY06 MEV BUY-QTY 27
PRON: X16GX179X1
AMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 12
CLI N REVI SED BY MODI FI CATI ON 24
CLIN REVI SED BY MODI FI CATI ON 18

The Section H, Table 6, Colum G MEV unit price, is
increased from $1,197, 775 to $1, 218,110 and i ncl udes
the MEV recurring hardware and | abor costs associ at ed
with the foll ow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per

vehicle.

b. DVE Final
vehicle.

c. Addition of an Attendant Seat at an increase
of $2,782 per vehicle.

d. Litter Lift at an increase of $33,030 per

vehicle.

e. Oxygen Bottle Bracket at an increase of
$1, 427 per vehicle.

f. Weight Reduction Initiatives at a decrease
of $16, 461 per vehicle.

1. Renoval

vehicl e shall
kit overpacked)

3. Deletion of the sand dust covers
nmounting bracket

4. Deletion of the wheel
but the first axle.

5. Deletion of the driver's ingress
handl e

6. Installation of

PRON AMD: 14 ACRN:  AA

Rel ocation at an increase of $472 per

& cap-off of the APU
Del etion of the wi ndshield (each
have a wi ndshiel d

reduced driver's

19 EA |$_1,218,110.000 |$

23,144, 090. 00

steps on all
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wre cutter
7. Installation of reduced sgad
leader's wire cutter
8. Reduce squeal band on brake drumns
9. Lighter weight driver's seat frane
10. Conposite transfer case cover
11. Lighter weight steering wheel
12. Conposite tire chain box
13. Lighter weight hydraulic filter
14. Delete interior driver's step
15. Change material on water can bracket
16. Lighter weight bunper
17. Conposite engi ne bul khead panel

g. Deletion of an Attendent Seat at a decrease
of $3,586 per vehicle.

h. 1V Hook Assy & Aisle Hand Straps at an
increase of $1,074 per vehicle.

i. CGovernment Directed Changes at an increase
of $1,200 per vehicle.

Medi cal Cabi net |nprovenents

Non- Absor bant Seat Cushi ons

Oxygen Bottle Bracket Modification
Spal | Paddi ng

Litter Lift Arm Padding

aprobE

j. Add-on-Arnor Prep Kit at an increase
of $1, 740 per vehicle.

k. Common Heater at an decrease of $213
per vehicle.

|. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $477 per vehicle.

m Squad Leader's Grab Handle and Strap at an
increase of $182 per vehicle.

n. Incorporation of Governnment Furnished Materi al

at a decrease of $486 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

0. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

p. Addition/integration of Air Conditioning
at no additional cost to the Government.

**q. Installation of the FBCB2 Swi vel Munt at
an increase of $2 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 18

Page 30 of 33

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09536087HL79 YO0000 M 2
PRQJ CD BRK BLK PT
00A
DEL REL CD QUANTI TY DEL DATE
002 8 30- JUN- 2007
003 1 31- MAY- 2008
004 6 30- JUN- 2008
005 4 31-JUL- 2008
FOB PONT: Origin
SH P TO
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUVBER
DAAEQ7- 00- D- MD51/ 0027
9006 AF FBCB2 POST ECO & I NSTALL DELI VERED VEH C $ 176, 105. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price

NOUN: FBCB2 SW VEL MOUNT POST ECO

PRON:  X16GX391X1 PRON AMD: 01
AVS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON 18.

1. Non Recurring Engineering (NRE) effort
associ ated with devel opment of |og products

for the FBCB2 Swivel Munt.

2. Funding for the Incorporation of the FBCB2
Swi vel Munt on 61 Stryker Vehicles
previously delivered under the follow ng

CLI Ns:

3 Infantry Carrier Vehicles under CLIN 0001AB.
21 Infantry Carrier Vehicles under CLIN 0001AC.
21 Reconni assance Vehicl es under CLIN 0304AB.

8 Conmmander Vehicles under CLIN

8 Medi cal Evacuation Vehicles under CLIN 0700AB.

ACRN:  AA

0600AD.
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

(End of narrative B001)

I nspection _and Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- NOv- 2007

$ 176, 105. 00
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0001AA X16GX170X1 AA 1 $ 162, 558, 760. 00 -1, 430. 00
31107180005 6GXPO1
A16P300526X1
0004AA X16GX318X1 AA 1 $ 62, 698, 783. 00 -539. 00
31107180005 6GXPO1
0005AA X15GX629X1 AC 1 $ 19, 193, 505. 00 -165. 00
31107175005 5GXPO1
A15P30052RX1
0006AA X16GX340X1 AA 1 $ 20, 473, 072. 00 -176. 00
31107180005 6GXPO1
A16P30052RX1
0300AA X16GX174X1 AA 1 $ 68, 390, 946. 00 -2,862.00
31107180005 6GXPO1
A16P30052RX1
0302AA X15GX630X1 AC 1 $ 7,598, 994. 00 -318. 00
31107175005 5GXPO1
0304AA X16GX339X1 AA 1 $ 29,129, 477. 00 -1, 219. 00
31107180005 6GXPO1
A16P30052RX1
0400AC X16GX371X1 AA 1 $ 24,138, 911. 00 -1,007. 00
31107180005 6GXPO1
A16P30052RX1
0600AA X16GX178X1 AA 1 $ 55, 538, 631. 00 94. 00
31107180005 6GXPO1
A16P30052RX1
0600AB X17GX274X1 AE 1 $ 36, 360, 830. 00 44.00
31107180005 7GXPO1
A17P30052RX1
0600AC WL7GXR33X1 AF 1 $ 1, 652, 765. 00 2.00
654818C1512 761 684
M PR7FDAT88145
0700AA X16GX179X1 AA 1 $ 23, 144, 052. 00 38.00
31107180005 6GXPO1
A16P30052RX1
9006AF X16GX391X1 AA 1 $ 0.00 176, 105. 00
31107180005 6GXPO1
A16P30052RX1
NET CHANGE 168, 567. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 21 62033000065R5R07P31107131E9 S20113 Wb6HZV
Ar ny AC 21 52033000055R5R07P31107131E9 S20113 WB6HZV
Ar ny AE 21 72033000075R5R07P31107131E9 S20113 WB6HZV
Ar ny AF 21 72040000075F5F15654818C25FB  S28043 WL5GK8

R R I T

CUMULATI VE
—AMOUNT___
162, 557, 330. 00

62, 698, 244. 00

19, 193, 340. 00

20, 472, 896. 00

68, 388, 084. 00

7,598, 676. 00

29, 128, 258. 00

24,137, 904. 00

55, 538, 725. 00

36, 360, 874. 00

1, 652, 767. 00

23,144, 090. 00

176, 105. 00

| NCREASE/ DECREASE
AMOUNT

169, 004. 00
-483. 00
44.00

2.00
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SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
NET CHANGE $ 168, 567. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD ANVDUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 796, 954, 261. 00 $ 168, 567. 00 $ 797, 122, 828. 00
ACRN EDI_ACCOUNTI NG CLASSI FI CATI ON
AA 21 060820330000 S20113 65R5R073110718000531E9 6GXP01S20113 Ws6HZV
AC 21 050720330000 $20113 55R5R073110717500531E9 5GXP01S20113 W6HZV
AE 21 070920330000 S20113 75R5R073110718000531E9 7GXP01S20113  Ws6HZV
AF 21 070820400000 S28043 75F5F15654818C151225FBM PR7FDAT88145761 684528043 \W5GK8
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